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PROPOSED TRAFFIC BARRIER

R
TRAFFIC BARRIER TERMINAL
TYPE 1, SPECIAL (TANGENT)

GUARDRAIL REMOVAL

F.A.P. ROUTE 95
(IL ROUTE 33 \

TEMPORARY RAMP (5 MIN)

PAVED SHOULDER REMOVAL “\

STAGE 1

—STAGE I CONSTRUCTION
21-3"

___STAGE 1 REMOVAL PAVED SHOULDER REMOVAL
21-97

BRIDGE APPROACH SHOULDER
PAVEMENT AND DRAIN (TYP)
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—
+80

FED. ROAD DIST. NO. 7 ‘ILLINOISEFED. AID PROJECT
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CONTRACT NO. 94356
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RESURFACE EXISTING J

PRICE SHALL INCLUDE ALL

PAVEMENT REMOVAL
WORK AREA
BASE COURSE WIDENING

BARRICADE OR DRUM WITH MONODIRECTIONAL
STEADY BURNING LIGHT

BEAM_GUARDRAIL
TRAFFIC BARRIER TERMINAL
TYPE 1, SPECIAL (TANGENT)

GUARDRAIL REMOVAL

8
ﬁ 4 / L
| BITUMINOUS SHOULDERS
PAVED SHOULDER REMOVAL STAGE I TRAFFIC- PAVED SHOULDER REMOVAL
Gl U PERA 18/-3 - BITUMINOUS SHOULDERS, SUPERPAVE 8'/
. —
L RAVED SHOULDER REMOVAL AND BASE COURSE BASE COURSE WIDENING . BASE COURSE WIDENING SHOULDER WIDENING
. - {STD 630201 & 630301
2. ERECT SIGNS, TRAFFIC SIGNALS AND LANE CLOSURE ,
ACCORDING TO THE TRAFFIC CONTROL STANDARD
701316.
3. REMOVE THE STAGE I PORTION OF THE EXISTING NOTES:
STRUCTURE, PAVEMENT AND GUARDRALL. 1. FOR ADDITIONAL DETAILS ON LANE CLOSURE,
4. CONSTRUCT THE STAGE I PORTION OF THE BRID SEE STANDARD 701316.
APPROACH SHOULDERS, TEMPORARY RAMPS AND CUARDRAIL. 2. SEE BRIDGE PLANS FOR ADDITIONAL INFORMATION ON
STAGE CONSTRUCTION.
o 3. TRAFFIC CONTROL ITEMS SHALL BE PLACED IN ACCORDANCE
SASBESIED SEQUECE OF CEERATAS B i, S o, T BN
1. RELOCATE SIGNS, TRAFFIC SIGNALS AND STAGE II LANE CLOSURE
ACCORDING TO THE TRAFFIC CONTROL STANDARD 501316F0500A?'1:&5C1C%H{QOL (0P o EG i Nop ALDARP
701316. STAGE II NECESSARYTRAFFIC CONTROL WORK FOR STAGE 1 AND
2. REMOVE THE STAGE II PORTION OF THE EXISTING STRUCTURE, 21lnvt 11 ¢ .
BASE COURSE WIDENING AND GUARDRAIL. 0]
3. CONSTRUCT THE STAGE Il PORTION OF THE NEW BRIDGE, Led
PAVEMENT, APPROACH SHOULDERS, TEMPORARY RAMPS o
AND GUARDRAIL.
4, REMOVE ALL STAGE CONSTRUCTION TRAFFIC CONTROL ITEMS. ©
STAGE 1I TRAFFIC b
& Far. ROUTE 95 ig-37 T - BITUMINOUS SHOULDERS, SUPERPAVE, 8”
— RESURFACE_EXISTING <T /
BITUMINOUS SHOULDERS
W
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X L-STAGE 11 CONSTRUCTION
z‘x.‘ TEMPORARY RAMP PROPOSED TRAFFIC BARRIER 21-3" TR PAVEMENT REMOVAL EARTH, SHOULDER WIDENING
TERMINAL TYPE 5 STEEL PLATE BRIDGE APPROACH SHOULDER (STD 630301
YPE A AND '—ggﬁ%‘i IT REMOVAL PAVEMENT AND DRAIN (TYP)

REVISIONS
NAME

ILLINOIS DEPARTMENT OF TRANSPORTATION

STAGE CONSTRUCTION

IL RTE 33 OVER LITTLE SALT CREEK

STRUCTURE NO. 025-0082

STA. 423+70.00

DRAWN BY MLO

STOP BAR
4. TRAFFIC SIGNALS DATE 10/01 CHECKED BY TGC
BLANK, WESSELINK, COOK & ASSOCIATES ENGINEERS - CONSULTANTS  DECATUR, ILLINOIS F.A.P. 95 IL RTE 33  SEC. (6,7)Y, RS-1, 6B-1, 7B-1 & T7BR-2 EFFINGHAM COUNTY
Bevised 5207




